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1.0  Mission 
 
The mission of the Joint Planning and Development 
Office (JPDO) is to ensure that the Next Generation 
Air Transportation System (NextGen) is realized by 
the year 2025.  As the JPDO continues to execute the 
NextGen Integrated Plan described in Vision 100 – 
Century of Aviation Reauthorization Act (P.L. 108-
176) the office will identify, facilitate, and integrate 
activities, commitments, and contributions of 
government partners , industry, and other key 
stakeholders as a way to achieve the goals of 
NextGen. 

 
The mission of the JPDO is one of change 
management and will be performed collaboratively 
and with transparency.  

 
 

 
JPDO Broad Mission Activities 

The JPDO will:   

·  Maintain the NextGen enterprise vision 

·  Maintain the NextGen Integrated Plan, which encompasses the Concept of Operations 
(ConOps), Enterprise Architecture (EA), Integrated Work Plan (IWP), and Portfolio 
Analysis  

·  Provide enterprise-level, multi-organization decision support and risk management 

·  Facilitate the transfer of technology from research programs to the Federal agencies with 
operational responsibilities and to the private sector 

·  Coordinate aviation and aeronautics research programs to achieve more effective and 
focused programs that will result in applicable research 

 

2.0 Objectives 
 
In fiscal year (FY) 2010, the JPDO will work to advance its mission and ensure that significant 
milestones are planned and completed in a collaborative and integrated environment. 
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Past Progress  
 
The JPDO has made substantial progress in its mission to facilitate the transformation of the U.S air 
transportation system.  Most recently, the JPDO has established a comprehensive multi-agency 
NextGen Integrated Plan by combining and synthesizing inputs from JPDO Working Groups.  The 
web-accessible application known as the Joint Planning Environment (JPE) creates a flexible interface 
to the NextGen Integrated Plan (see Figure 1). It enables users to search, organize, and analyze 
NextGen planning information.  The JPE also allows the JPDO to communicate NextGen planning 
information in a clear, concise, and consistent way to government partners and stakeholders.  

 

 
Figure 1:  Web Interface for the JPE  

 
In addition, the JPDO has established an integrated suite of modeling and simulation tools to assist in 
development of the Portfolio Analysis. The JPDO prototyped and exercised the integrated portfolio 
analysis process using specific test cases that demonstrated the ability to provide useful benefit, cost, 
and risk information. This information is an integral part of the NextGen Integrated Plan and is 
planned to be added to the JPE. 
 
The JPDO has used the NextGen Integrated Plan and portfolio analysis information to facilitate 
interagency actions and initiatives.  Over a dozen interagency focus areas have been defined, including 
Integrated Surveillance, Network Centric Information-Sharing, Validation and Verification (V&V) of 
Complex Systems, and Allocation of Functions between pilots, controllers, and airborne or ground 
automation systems. These areas are tracked at the JPDO Board or Senior Policy Committee (SPC) 
levels. 
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Progress in 2009 and 2010  
 

Continuously Improve the Joint Planning Environment (JPE) 
 
In 2009, the JPDO transitioned to the Joint Planning Environment as the primary multi-agency 
planning tool for NextGen.  The structure and organization of the JPE was improved by the adoption of 
a capability-based Joint Planning Framework (see Figure 2).  
 
Other JPE update activities in 2009 included: 
 

·  Progress toward validation of NextGen planning elements with partner agency plans 
·  Integration of Working Group products, such as the NextGen Avionics Roadmap 
·  Integration of a Maturity/Quality/Timing Assessment model into the JPE, to be used as a tool to 

capture data on progress toward policy decisions 
·  Formal updates to the JPE, including ConOps 3.0, and the FY12 EA and IWP 

 

 
Figure 2:  The Joint Planning Framework 

 
In addition, in 2009, the utility of the JPE was further demonstrated through the execution of the 
integrated Communications, Navigation and Surveillance (iCNS) Strategic Study facilitated by the 
NextGen Institute.  Use case analysis techniques enabled operational scenarios to be mapped to the 
NextGen planning elements in the JPE.  This allowed for an efficient analysis of iCNS architecture 
needs and initial assessment of architecture alternatives. 
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In 2009, the JPDO’s Strategic Interagency Initiatives Division (SII) developed a process for formal 
review and acceptance of all Policy Issues (PIs). In the fourth quarter of 2009, SII initiated the process 
to complete a PI gap analysis.  The analysis focused on review and ownership of PIs by suggested 
government partners, identification of specific responsible offices, and negotiation of associated PI 
descriptions and initial decision dates. The analysis and negotiation resulted in formal acceptance as 
office of primary responsibility (OPR) for 90% of all PIs, with some description changes pending 
change management process adjudication. The remaining 10% (seven PIs) are currently under further 
review and negotiation.  
 
SII will populate the JPE with all updated data elements, for submission to IAED early in the second 
quarter of 2010. By the third quarter of 2010, SII will contact the identified owner of each PI for an 
initial assessment of progress.  Thereafter, SII will conduct an annual progress assessment to obtain the 
latest data on PI maturity.   Following each assessment, the status of each PI will be submitted to IAED 
for the annual IWP update. 
 
In 2010, work will commence on segments for Trajectory-Based Operations, Unmanned Aircraft 
Systems, and Airports, along with the integration of Global Harmonization analysis results that will be 
published in the NextGen Enterprise Architecture in 2011.  In addition, the Concept of Operations will 
be reviewed and revised as needed, and the IWP will be updated with specific decision points.  
Furthermore, the IAED was unable to complete the validation of IWP elements in FY09; however, in 
FY10, the remaining elements will be validated and aligned, as appropriate, with JPDO government 
partner plans. 
 

Mature NextGen Portfolio Analysis  
 
In 2009, the JPDO made substantial progress in portfolio analysis, completing for the first time an 
integrated benefit, cost, and risk analysis for NextGen.  The analysis focused on examining a high 
performance/high risk version of NextGen.  In addition, the JPDO structured the overall NextGen trade 
space in support of future, more complete portfolio assessments and trade-off analyses.  A complete set 
of system and stakeholder metrics were described as a part of this accomplishment. 
 
During the initial portfolio analysis, several alternatives were uncovered in the NextGen Enterprise 
Architecture.  These alternatives have key strategic decisions that must be addressed in the near-term 
to enable NextGen by 2025.  Therefore, a strategic decision tree will be developed during 2010 to 
support those required decisions (i.e., equipage levels, capability levels, initial operating capability 
(IOC) dates, policy mandates, risk exposure, research and development (R&D) maturity).   This 
analysis will result in defined key decision points that will be integrated into the IWP. 
 
In FY10, the JPDO’s Interagency Portfolio and System Analysis (IPSA) Division will make 
refinements to the NextGen Portfolio Analysis.  In addition, IPSA will work with the Department of 
Defense (DoD) to define and baseline their portfolio analysis criteria, identify and quantify strategic 
NextGen risks and mitigations, evaluate additional EA alternatives, and expand future National 
Airspace System (NAS) and NextGen scenarios, incorporating RTCA Task Force 5 results into the 
portfolio assessment.     
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Facilitate Interagency Actions and Initiatives 
 
In 2009, the JPDO expanded their outreach activities to stay better connected with the JPDO 
Community. Specifically, the JPDO facilitated multiple JPDO Quarterly “All Hands” Meetings; 
launched new Web resources, including social networking tools such as Facebook, Twitter, and a 
JPDO blog; and enhanced graphical and video products for educational purposes. FY10 will see a 
continuation of these successful and diverse outreach efforts. 
 
In 2010, the JPDO will continue to coordinate and facilitate interagency planning, development, and 
implementation of NextGen.  Multi-agency key initiatives, such as Interagency Focus Areas, Research 
Transition Teams (RTTs), and SPC interagency initiatives, remain high priorities.  As NextGen 
progresses, the JPDO will track these key interagency initiatives with the JPDO Board and SPC 
members, and identify new ones.   
 
As part of the FY10 effort, the Net-Centric Operations Division (NCOD) will complete an NCO 
Concept of Operations (NCO ConOps), which will outline future activities for JPDO government and 
industry partners. The NCO ConOps will ultimately help to achieve efficient and effective information 
sharing among the participants in the NAS. NCOD, in conjunction with SII, will also develop a Net-
Centric Operations Governance Charter and Guidance process to ensure efficient adjudication of issues 
which may emerge among government partners with respect to development of a net-centric NextGen 
environment.  Furthermore, development will continue with Communities of Interest (COIs), maturing 
the Integrated Surveillance COI and achieving an IOC with the Weather COI. 
 
In FY10, the JPDO NCOD will continue to work closely with government partners to identify 
opportunities for interagency testing which supplement the government partners own internal testing 
programs.  These demonstrations, experiments, and tests are essential to proving the interoperability of 
the data and the compatibility of the infrastructure to deliver information exchange services in a 
Service-Oriented Architecture (SOA).  Additionally, as the Four-Dimensional (4-D) Weather Cube 
evolves, the evaluation of the Cube will be coordinated to assist the FAA’s NextGen Network-Enabled 
Weather (NNEW) Program with the FY10 demonstration.   
 
Participation by government partners will be coordinated by NCOD to assist in defining the planning 
of the Command and Control (C2) Gap Filler Joint Capability Technology Demonstration (JCTD).  
NCOD will work with DoD and the Department of Homeland Security (DHS) to coordinate an initial 
experiment in the early summer of FY10.  Moreover, NCOD will continue to support interagency 
coordination with the FAA’s Network Enabled Operations (NEO) Spiral-2 Demonstration. 
 
In 2010, the JPDO will expand its risk management process to include government partners.  This 
effort will result in moving towards a federated risk management repository. The repository will be 
populated with risk data provided by each government partner as it is received.  Ultimately, the 
federated repository will assist in discovering, documenting, and mitigating interagency risk.  
 
Subject matter expertise representing Federal and industry perspectives will be facilitated by the JPDO 
through the efforts of Working Groups members. In addition, JPDO Working Group Work Plans will 
contribute to the Technical Priorities set forth for FY10.  
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3.0 Technical Priorities 
 
Over the past few years, the JPDO has developed a set of technical priorities based on the analysis and 
input of subject matter experts.  Some of these priorities have matured into JPDO Board- and SPC- 
level multi-agency actions. Others are collaborative efforts which include input from Divisions, 
Working Groups, JPDO government partners, and industry.  These priorities represent the technical 
focus of JPDO work for FY10 and beyond (i.e., many are multi-year priorities).    
 
The table below identifies JPDO priorities addressed in FY09, FY10, and beyond.   
 

Initiative (Priority Area) Goal Progress and Plans 
Develop a Multi-Agency Net-
Enabled Weather Plan 
 

Develop the concepts and plans 
necessary to achieve an early 
implementation of net-centric, 
single authoritative source of 
weather information and the 
decision-support tools to 
integrate the information into 
aviation operations 

(FY09) Develop an Interagency 
NextGen Weather Plan 
 
(FY10) Incorporate NextGen 
Weather Plan, ATM-Weather 
Integration Plan, Weather 
Demonstration, and Policy Team 
sections into a synthesized 
NextGen Weather Plan 
 

Transition to National 
Aviation Safety Management 

Develop the governance, 
documentation, and tools 
required to coordinate consistent 
safety management, data 
sharing, and analysis across 
government and private-sector 
organizations 

(FY09) Finalization of a 
National Aviation Safety 
Strategic Plan, Development of 
an Aviation Safety Information 
Analysis and Sharing Concept of 
Operations� 
 

(FY10) Beta-test a Safety 
Assessment Prototype to 
integrate safety assessments into 
NextGen planning 
 

Develop a Multi-Agency Net-
Centric Operations Plan 

Further develop multi-agency 
activities, strategic initiatives, 
guidance documents, 
architectural alignment, and 
sequencing planning to transition 
to a multi-agency, net-centric 
information-sharing environment 
 

(FY10) Develop a Net-Centric 
Operations Governance Process 

Transition to a National 
Integrated Surveillance 
Capability 
 

Develop the governance, concept 
of operations, and enterprise 
architecture documentation 
required to manage the transition 
to a national integrated 
surveillance system 

(FY09) Development of an 
Interagency Concept of 
Operations for Integrated 
Surveillance 
 

(FY10) Formal coordination of 
an Integrated Surveillance 
Enterprise Architecture and 
Governance document with 
government partners 
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Initiative (Priority Area) Goal Progress and Plans 
Develop a Multi-Agency, 
Integrated Approach to 
Security Risk Management 

Develop a comprehensive, 
integrated aviation security risk 
management concept, including 
metrics to reflect risk and benefit 
categories associated with 
aviation security 

(FY10) Develop a multi-agency 
integrated framework to reflect 
aviation security risk assessment, 
mitigation methods, and 
associated operational benefits 
for specific threat vectors (e.g., 
people, cargo, airports, airspace, 
etc.)��
 

Define the Environmental 
Requirements for NextGen 

Develop a detailed definition of 
the environmental goals, metrics, 
and targets for NextGen, and 
align strategies and investments 
to achieve the goals 

(FY10) Identify the impact of 
environmental targets on 
capacity goals and NextGen 
costs  
 
 

Develop the Capability to 
Perform Complex Systems 
Verification and Validation 
(V&V) for NextGen 

Develop a research plan with the 
goal of meeting NextGen V&V 
needs (long-term transformation 
of a human-centered, complex 
system) 

(FY09) NASA development of a 
V&V of Complex Systems 
research plan 
 
(FY10) Analyze the IWP 
enablers to determine segments 
which require a safety 
certification via a V&V process 
 

Increase Clarity of the 
Air/Ground Functional 
Allocation 

Develop a decision roadmap for 
the evolution of roles for the 
flight deck, air traffic controller, 
and automation, including 
associated operational changes 

(FY09) Development of 
FAA/NASA RTT Plans 
 
(FY10) RTT plans will assist 
with future development of a 
decision roadmap for 
Air/Ground Functional 
Allocation 
 

Develop a far-term definition 
of Communications 
Navigation Surveillance 
(CNS)/Avionics 
 

Develop far-term target 
concepts, operational 
improvements/enablers, and 
roadmaps for NextGen CNS 
infrastructure and avionics (as 
well as expand user classes) 

(FY09) Delivery of integrated 
Communication, Navigation and 
Surveillance (iCNS) Strategic 
Study 
 
(FY10) Communicate and 
disseminate iCNS Study results, 
produce the next iteration of the 
Study, and initiate development 
of Avionics Roadmap V2.0 to 
develop and refine concepts and 
functional allocation for far-term 
(2019+) avionics capabilities 
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Initiative (Priority Area) Goal Progress and Plans 
Increased definition of Gate-
to-Gate (G2G) Trajectory-
Based Operations (TBO) 
 
 

Develop the G2G TBO concept 
to an adequate level where it can 
be modeled and guide related 
concepts and enabling 
functions/systems (e.g., 
avionics);  in addition, G2G 
TBO should ensure consistency 
between near-term agency 
actions and the far-term target 

(FY10) TBO Study Team will 
develop a far-term vision of the 
concept; in addition, a Flight 
Prioritization Study will be 
conducted  

Define Airline Operation 
Center (AOC)/Flight 
Operations Center (FOC) 
Integration with NextGen 

Develop detailed concept for 
how the Airline Operations 
Centers (AOC)/ Flight 
Operations Centers (FOC) will 
interoperate with NextGen in the 
far-term or target state 

(FY10) Initiate activity on�
development of a detailed 
concept for how the AOC/ FOC 
will interface with Air 
Navigation Service Providers 
(ANSP) and aircraft in the 
NextGen end-state as well as 
initiate a study task to determine 
FOC functionality and interface 
with ANSP and aircraft/avionics 
systems 
 

Global Harmonization Efforts 
 

Develop next steps on 
coordination with the Single 
European Sky ATM Research 
(SESAR) Joint Undertaking 
(JU); expand harmonization 
strategy to multi-agency 
framework 

(FY09) NextGen International 
Strategy Document 
 
(FY10) Create Harmonization 
Roadmap by comparing 
harmonization timelines with 
international partners to identify 
and prioritize specific activities 
in near-, mid- and long-term to 
achieve strategic principles and 
goals 
 

Define Airport Infrastructure 
Standards and Operations 
Integration in support of 
NextGen 
 

Develop a roadmap to guide 
airports in the incorporation of 
NextGen-driven planning factors 
into long-term infrastructure 
planning; in addition, develop 
the concepts for integration of 
airport operational functions in 
NextGen 

(FY10) Develop an Airport 
Operations ConOps to describe 
the integration of airport 
operational functions into the 
NextGen environment, using 
NCO capabilities to improve 
airport situational awareness 

Table 1: Initiatives and Activities     
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Governance/ 
Stakeholder 

Outreach

Interagency 
Architecture and 
Engineering (IAE)

LEGEND: - Board MeetingBB - Board MeetingBB- SPC MeetingSPCSPC - SPC MeetingSPCSPC Milestone 
Completed
Milestone 
Completed

Support Role Support Role Expected 
Completion

Expected 
Completion

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

������������������������ ������������������������ ������������������������ ������������������������

FY10/11 JPDO Integrated Management Roadmap (1 of 4)

SESAR Joint Undertaking – Initial 
Update Based on SESAR Input

SESAR Joint Undertaking – Initial 
Update Based on SESAR Input

JPE – Initial Availability of 
User Defined Reporting

JPE – Initial Availability of 
User Defined Reporting

IWP – Initial Set of 
Key Decision Points
IWP – Initial Set of 

Key Decision Points

EA – Create 
Additional Segments

EA – Create 
Additional Segments

DRAFT Update –
ConOps, IWP and EA

DRAFT Update –
ConOps, IWP and EA

FINAL Update –
ConOps, IWP and EA

FINAL Update –
ConOps, IWP and EA

IMC IMC IMC IMC

Refined R&D 
Exit/Entrance 

Criteria

Refined R&D 
Exit/Entrance 

Criteria

SPCSPC

BB

SPCSPC

BB

SPCSPC

BB

SPCSPC

BB

DRAFT 2010 NextGen 
Portfolio Analysis Report
DRAFT 2010 NextGen 

Portfolio Analysis Report
FINAL 2010 OMB 

Package Submitted
FINAL 2010 OMB 

Package Submitted

Interagency 
Portfolio and 

Systems Analysis 
(IPSA)

DRAFT DoD Portfolio 
Analysis Criteria

DRAFT DoD Portfolio 
Analysis Criteria

BASELINE DoD Portfolio 
Analysis Criteria

BASELINE DoD Portfolio 
Analysis Criteria

DRAFT NCO 
ConOps Delivery

DRAFT NCO 
ConOps Delivery

Wx Info 
Exchange Demo

Wx Info 
Exchange Demo

NCO Governance 
IOC

NCO Governance 
IOC

Achieve Wx
COI IOC

Achieve Wx
COI IOC

Identify Wx Info 
Exchanges

Identify Wx Info 
Exchanges

Int. Surv. COI 
Defined

Int. Surv. COI 
Defined

MOU Annex – SPC 
Signature

MOU Annex – SPC 
Signature

“All Hands”
Meeting

“All Hands”
Meeting

“All Hands”
Meeting

“All Hands”
Meeting

OMB Qtr OMB Qtr OMB QtrOMB Qtr

Interagency Budget 
Submission – Support DOT

Interagency Budget 
Submission – Support DOT

DoD PA Criteria Incorporated 
into FINAL 2010 OMB Package
DoD PA Criteria Incorporated 

into FINAL 2010 OMB Package

NASA Qtr

DoD Qtr

NOAA Qtr

NASA Qtr

DoD Qtr

NOAA Qtr

NASA Qtr

DoD Qtr

NOAA Qtr

NASA Qtr

DoD Qtr

NOAA Qtr

Integrated Surveillance 
EA FINAL Report

Integrated Surveillance 
EA FINAL Report

DRAFT Strategic 
Decision Tree

DRAFT Strategic 
Decision Tree

BASELINE Strategic Decision Tree/Key 
Decision Points Integrated into EA/IWP
BASELINE Strategic Decision Tree/Key 
Decision Points Integrated into EA/IWP

UPDATED Strategic Decision 
Tree/Key Decision Points

UPDATED Strategic Decision 
Tree/Key Decision Points

Net-Centric 
Operations (NCO)

Final DRAFT NCO ConOps
for External Review

Final DRAFT NCO ConOps
for External Review

Interim Results 
to Agencies

Interim Results 
to Agencies

Support Role 
Completed

Support Role 
Completed

OSTP Qtr OSTP Qtr OSTP QtrOSTP Qtr
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Strategic 
Interagency 

Initiatives (SII)

Working Groups 
(WGs)

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

������������������������ ������������������������ ������������������������ ������������������������

FY10/11 JPDO Integrated Management Roadmap (2 of 4)

IS Governance – Begin 
Formal Coordination 

w/Agencies

IS Governance – Begin 
Formal Coordination 

w/Agencies

IS Governance  –
Complete Formal 

Coordination w/Agencies

IS Governance  –
Complete Formal 

Coordination w/Agencies

Flight Prioritization 
Study

Flight Prioritization 
Study

Airport Capacity 
Issues/Mitigations
Airport Capacity 

Issues/Mitigations
Environmental Target 

Analysis
Environmental Target 

Analysis

Stand-up End-State 
TBO Study Team 

Stand-up End-State 
TBO Study Team 

DRAFT TBO Scenario and 
Terminology Documents 

DRAFT TBO Scenario and 
Terminology Documents 

FINAL TBO Scenario and 
Terminology Documents 
FINAL TBO Scenario and 
Terminology Documents 

Stand-up Tradeoff 
TBO Study Team 
Stand-up Tradeoff 
TBO Study Team 

Stand-up AOC/FOC 
Study Team 

Stand-up AOC/FOC 
Study Team 

Review SOC Operational 
Concept White Paper 

Review SOC Operational 
Concept White Paper 

FY09 WG Work Plan 
Final Review

FY09 WG Work Plan 
Final Review

FY10/11 WG Work 
Plan Review

FY10/11 WG Work 
Plan Review

FY10/11 WG Work 
Plan Review

FY10/11 WG Work 
Plan Review

Avionics Roadmap 
v1.x 

Avionics Roadmap 
v1.x 

Prototype Capability 
Selected and Defined 
Prototype Capability 

Selected and Defined 
CapSAs and CHAs

Complete
CapSAs and CHAs

Complete
Safety Metrics for 
IPSA Complete

Safety Metrics for 
IPSA Complete

FINAL Prototype Report FINAL Prototype Report 

DRAFT Synthesized 
Weather Plan 

DRAFT Synthesized 
Weather Plan 

FINAL Synthesized 
Weather Plan

FINAL Synthesized 
Weather Plan

DRAFT Security IRM 
White Paper 

DRAFT Security IRM 
White Paper 

FINAL Security IRM 
White Paper 

FINAL Security IRM 
White Paper 

Publish NextGen 
International Strategy 

Publish NextGen 
International Strategy 

NCO Workshop 1  NCO Workshop 1  NCO Workshop 2 NCO Workshop 2 NCO Workshop 3 NCO Workshop 3 

DRAFT CSPO 
White Paper 1 
DRAFT CSPO 
White Paper 1 

DRAFT CSPO 
White Paper 2 
DRAFT CSPO 
White Paper 2 

Analysis of Safety 
Survey Results 

Analysis of Safety 
Survey Results 

Address Board Comments 
on EMS Strategy 

FY10/11 WG Work 
Plan Review

FY10/11 WG Work 
Plan Review

Safety Issues Survey 
Submitted to OMB 

Safety Issues Survey 
Submitted to OMB 

LEGEND: - Board MeetingBB - Board MeetingBB- SPC MeetingSPCSPC - SPC MeetingSPCSPC Milestone 
Completed
Milestone 
Completed

Support Role Support Role Expected 
Completion

Expected 
Completion

Coordinate SPC Review 
of EMS Strategy 

Coordinate SPC Review 
of EMS Strategy 

Develop CSPO 
Scenarios for IPSA 

Develop CSPO 
Scenarios for IPSA 

FY11/12 WG 
Planning Workshop

FY11/12 WG 
Planning Workshop

DRAFT Key Decision 
Points Support

DRAFT Key Decision 
Points Support

UPDATED Strategic Decision 
Tree/Key Decision Points

UPDATED Strategic Decision 
Tree/Key Decision Points

Annual Policy 
Progress Report

Annual Policy 
Progress Report



FISCAL YEAR 2010 WORK PLAN  
 

Joint Planning and Development Office 
12 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP
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FY10/11 JPDO Integrated Management Roadmap (3 of 4)

IMC IMC IMC IMC

SPCSPC

BB

SPCSPC

BB

SPCSPC

BB

SPCSPC

BB

DRAFT 2011 NextGen 
Portfolio Analysis Report
DRAFT 2011 NextGen 

Portfolio Analysis Report
FINAL 2011 OMB 

Package Submitted
FINAL 2011 OMB 

Package Submitted

BASELINE Strategic Ground-
Air Decision Criteria

BASELINE Strategic Ground-
Air Decision Criteria

Identify Safety 
Info Exchanges
Identify Safety 
Info Exchanges

Safety COI 
Defined

Safety COI 
Defined

“All Hands”
Meeting

Net-Centric 
Operations (NCO)

“All Hands”
Meeting

“All Hands”
Meeting

“All Hands”
Meeting

Interagency 
Portfolio and 

Systems Analysis 
(IPSA)

Interagency Budget 
Submission – Support DOT

Interagency Budget 
Submission – Support DOT

Governance/ 
Stakeholder 

Outreach

Interagency 
Architecture and 
Engineering (IAE)

OMB Qtr OMB Qtr OMB QtrOMB Qtr

NASA Qtr

DoD Qtr

NOAA Qtr

NASA Qtr

DoD Qtr

NOAA Qtr

NASA Qtr

DoD Qtr

NOAA Qtr

NASA Qtr

DoD Qtr

NOAA Qtr

SESAR Joint Undertaking – Initial 
Update Based on SESAR Input

SESAR Joint Undertaking – Initial 
Update Based on SESAR Input

IWP –Key Decision 
Point Update

IWP –Key Decision 
Point Update

JPE – Enhanced User 
Defined Reporting

JPE – Enhanced User 
Defined Reporting

DRAFT Update –
IWP and EA

DRAFT Update –
IWP and EA

EA – Create 
Additional Segments

EA – Create 
Additional Segments

FINAL Update –
IWP and EA

FINAL Update –
IWP and EA

Strategic Decision Tree Progress 
Check & Modifications

Strategic Decision Tree Progress 
Check & Modifications

LEGEND: - Board MeetingBB - Board MeetingBB- SPC MeetingSPCSPC - SPC MeetingSPCSPC Milestone 
Completed
Milestone 
Completed

Support Role Support Role Expected 
Completion

Expected 
Completion

Support Role 
Completed

Support Role 
Completed
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OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

������������������������ ������������������������ ������������������������ ������������������������

FY10/11 JPDO Integrated Management Roadmap (4 of 4)

FINAL TBO Tradeoff 
Identification Document

FINAL TBO Tradeoff 
Identification Document

DRAFT AOC/FOC Scenario 
Document and Use Cases

DRAFT AOC/FOC Scenario 
Document and Use Cases

FINAL AOC/FOC Scenario 
Document and Use Cases)
FINAL AOC/FOC Scenario 
Document and Use Cases)

Stand-up Surface 
Study Team

Stand-up Surface 
Study Team

DRAFT Surface Scenario 
Document

DRAFT Surface Scenario 
Document

FINAL Surface Scenario 
Document

FINAL Surface Scenario 
Document

FY11/12 WG Work 
Plan Review

FY11/12 WG Work 
Plan Review

FY11/12 WG Work 
Plan Review

FY11/12 WG Work 
Plan Review

FY10/11 WG Work 
Plan Review

FY10/11 WG Work 
Plan Review

DRAFT Avionics 
Roadmap v2

DRAFT Avionics 
Roadmap v2

Avionics 
Roadmap v2

Avionics 
Roadmap v2

FINAL CSPO White 
Papers 1 & 2
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VERSION DATE  DESCRIPTION  
Draft Version 0.1 October 7, 2009 Draft submitted to JPDO Division Directors 

Draft Version 0.2 October 23, 2009 Comments incorporated and document finalized 

Version 1.0 November 4, 2009 Published on JPDO Web Site 

Version 1.1 December 2, 2009 

The following revisions were made to the FY10 JPDO 
Integrated Road Map:  Governance/Stakeholder 
Outreach: The “DoD Quarterly” and the “NASA 
Quarterly” took place in October and deemed 
completed on the Road Map.  The “OSTP Quarterly” 
was added to the Road Map and completed in 
November.  The “All Hands Meeting (Q1)” and “IMC 
Meeting” was deemed complete.  The “OMB 
Quarterly” has been scheduled for January 2010 and 
reflected on the Road Map.  The “All Hands Meeting 
(Q2)” has been scheduled for February 2010.  Net-
Centric Operations:  The “Weather Info Exchange 
Demo” is deemed completed and is reflected blue on 
the Road Map.  Working Groups:   The “FY09 Work 
Plan Final Review” is deemed completed and reflected 
blue on the Road Map.   

   

   

   

   

   

   

   

   

   

   

   

   

   


