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1.0 Mission 
 
The mission of the Joint Planning and 
Development Office (JPDO) is to ensure that 
the Next Generation Air Transportation System 
is realized by the year 2025.  The JPDO will 
identify, facilitate, and integrate activities, 
commitments, and contributions of partner 
agencies, industry, and other key stakeholders 
as a way to achieve the goals of NextGen. 

 
The mission of the JPDO is one of change 
management and will be performed 
collaboratively and with transparency. 

 
 

 
 

JPDO Broad Mission Activities 

The JPDO will:   

·  Maintain the NextGen enterprise vision 

·  Maintain the NextGen planning products, including the Concept of Operations (ConOps), 
Enterprise Architecture (EA), Integrated Work Plan (IWP), and Business Case  

·  Provide enterprise-level, multi-organization decision support and risk management 

·  Facilitate the transfer of technology from research programs to the Federal agencies with 
operational responsibilities and to the private sector 

·  Coordinate aviation and aeronautics research programs to achieve more effective and 
focused programs that will result in applicable research 

 
 

2.0 Objectives 
 
In fiscal year (FY) 2009, the JPDO will work to advance its mission and ensure that significant 
milestones are planned and completed in a collaborative and integrated environment. 
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Past Progress  
 
Over the past several years, the JPDO has made substantial progress in its mission to facilitate 
the transformation of the U.S air transportation system.  Most recently, the JPDO baselined 
major NextGen planning products by leveraging enterprise architecting techniques.  These 
techniques led to the creation of a web-accessible application known as the Joint Planning 
Environment (JPE) (see Figure 1).  The JPE is a tool that allows the JPDO to communicate 
NextGen planning information in a clear, concise, and consistent way to partner agencies and 
stakeholders with additional features not possible via paper-based publications.   

 

 
Figure 1:  The Web Interface for the JPE  

 
In addition, the JPDO has achieved a magnitude of success by integrating a suite of modeling 
and simulation tools that span much of the NextGen scope.  The JPDO has used these tools to 
perform extensive benefits analyses and to initiate NextGen portfolio analyses, allowing the 
JPDO to assess options for determining the best business case for each set of investments and 
solutions.  Furthermore, the JPDO’s success can be measured in its efforts to provide interagency 
decision support and by facilitating interagency actions that will enable planning and deployment 
of key NextGen capabilities.   
 
Progress in 2009 
 

Improve Communications and Outreach to the Aviation Community 
 

In 2009, the JPDO will primarily focus on furthering organizational progress by improving the 
understanding of the NextGen vision through more focused, simpler, and detailed graphics and 
information in an effort to effectively communicate the importance and benefits of the NextGen 
initiative.   
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Transition to the JPE as the Primary Planning Tool 

 
By transitioning from paper-based publications to Web-based resources, and promoting the JPE 
as its primary planning tool, the JPDO is committed to communicating and distributing 
consistent and accurate information to stakeholders and the general public.  In FY09, the JPDO 
will improve functional capability and the user interface of the JPE as part of this transition. 
 

Develop a Joint Planning Framework to Improve the JPE Data Structure 
 
Within the JPE, the JPDO is focused on developing an enhanced Joint Planning Framework (see 
Figure 2) that improves the data structure of the NextGen planning documents.  This framework 
is the foundation for the data structure of the JPE.  The purpose of the framework is to identify 
the capabilities, operational activities, conditions, standards, and supporting enablers (solutions) 
needed to achieve NextGen goals and objectives consistent with national strategies, concepts, 
and integrated architectures across partner and stakeholder domains. 
 
Transitioning from a functional framework to a capability framework will allow for 
improvements in data integration and management.  In addition, it will improve the ability to 
“federate” multi-agency architectural and planning information.  The JPDO will continue to 
work with their partner agencies to establish alignment, linkages, and relationships among 
agency Enterprise Architectures.   
 

 
Figure 2:  The Joint Planning Framework
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Expand and Improve NextGen Planning Elements 
 

As part of the JPDO’s commitment to expand and improve the 
content of the NextGen planning elements, the JPDO will 
continue to capture the content generated by the Working 
Groups, agencies, and other organizations, as appropriate.  
Two specific examples are space commercialization and 
avionics.  The JPDO has worked with the Federal Aviation 
Administration’s (FAA’s) Office of Space Commercialization 
to expand the definition of concepts for space access and 
commercialization.   
 
Moreover, the JPDO Aircraft Working Group delivered and 
vetted the NextGen Avionics Roadmap in FY08.  As the 
document evolves, future efforts for FY09 will include the 
integration and alignment of the Roadmap into JPDO 
foundational documents and similar agency planning 
documents, to allow for greater clarity on aircraft- and 
avionics-specific changes.   
 

Update and Improve the Gap Analysis  
 

In FY09, the primary focus of the gap analysis will be to review the results from FY08 to 
determine the status of the reported gaps, and to identify any new agency or cross-agency gaps or 
opportunities for collaboration.  This analysis will compare agency plans with the IWP in an 
effort to identify fundamental gaps in planning NextGen.   
 
A gap is defined as a NextGen activity that is not occurring in a sufficient manner to achieve the 
overall goals of the new system.  In FY08, the JPDO conducted a gap analysis to identify gaps in 
cross-agency plans.  It also conducted a valuation process that was a combination of expert 
judgment and quantitative information obtained from previously completed simulations and 
reports.  The gap valuation process was based on the following:   

 
-  Gaps that, if left unfilled, would lead to penalties to aviation stakeholders (benefits 

assessment) 
-  Gaps that were hardest to achieve (risk assessment) 
-  Gaps that required cross-agency activities   

 
Other criteria involved investment level, key decisions, and affected stakeholders.   



FISCAL YEAR 2009 WORK PLAN  

Joint Planning and Development Office 
6 

 
Develop a Formal Simulation-Based Decision Support Capability 

  
To help facilitate JPDO Board and Senior Policy Committee (SPC) multi-agency decision-
making, the JPDO will develop a formal, simulation-based decision support capability.  Some 
specific progress and developments that support this objective include:      
 

·  On-going development of a harmonized set of metrics and targets 

·  Improved quality and quantity of performance information in the JPE 

·  Development of an initial investment prioritization 

·  Development of an initial, real-time, and multi-variable trade-off analysis capability 

 
Complete an Initial NextGen Business Case 
 

As part of the FY09 portfolio efforts, the JPDO will update the Long-Term Interagency Business 
Case for NextGen.  This process will enable the JPDO’s Interagency Portfolio and System 
Analysis (IPSA) Division to validate the economic viability of the various NextGen system 
architectures, concepts, and requirements.  To date, significant progress has been made in 
aligning costs to benefits, and establishing new cost proxy programs for non-baselined enablers.   
 
In FY09, the IPSA Division will continue to formalize the cost risk process, including the 
integration of policy and strategic decision challenges, while continuing to identify, harmonize, 
and integrate benefits, costs, and risks with partner agencies.  As interagency coordination 
continues, the JPDO will provide an initial Long-Term Interagency Business Case for NextGen 
to the Office of Management and Budget by September 2009.  

 
Assess, Assist, Monitor, and Report on the Progress of Policy Initiatives 
 

A key part of NextGen success will be its ability to identify, track, and help resolve major policy 
issues (PIs) required to enable NextGen operational improvements. In FY08, the JPDO 
developed a structured Assist, Assess, Monitor, and Report process for tracking progress on 
NextGen policy issues identified in the IWP.  The process includes assessing maturity (gauged 
according to PI development stages), quality (how well solutions serve involved stakeholders, 
decision-makers, and dependent NextGen activities), and timing (assessment of scheduled risk 
related to dependencies and assigned decision dates).   
 
In FY09, the JPDO will initiate the PI Assist, Assess, Monitor, and Report process, and will 
work in collaboration with partner agencies, offering assistance to help mature PIs. 
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Manage and Support the Joint Integration Council, JPDO Board, and the Senior Policy 
Committee (SPC) 
 

As the JPDO continues to coordinate and facilitate interagency planning, development, and the 
implementation of NextGen, multi-agency key initiatives, such as Interagency Focus Areas, 
Research Transition Teams, and SPC interagency initiatives, remain high priorities.  As NextGen 
progresses, the JPDO will track these key interagency initiatives with the JPDO Board and SPC 
members, and identify new ones.   
 
3.0  Technical Priorities 
 
Over the past few years, the JPDO has developed a set of technical priorities based on the 
analysis and input of subject matter experts.  Some of these priorities have matured into JPDO 
Board and SPC level multi-agency actions.  These priorities represent the technical focus of 
JPDO work for FY09 and beyond (i.e., many are multi-year priorities).   
 
In an effort to advance the goals of the NextGen initiative, the JPDO will continue work on 
initiatives deemed as priorities by the SPC.  These interagency initiatives are outlined in Table 1.  
 
 

SPC Interagency Initiative Goal 
·  Develop a Multi-Agency Net-Enabled 

Weather Plan 
 

-  Develop the concepts and plans necessary to 
achieve an early implementation of net-centric, 
single authoritative source of weather 
information and the decision support tools to 
integrate the information into aviation operations 

·  Transition to National Aviation Safety 
Management 

-  Develop the governance, documentation, and 
tools required to coordinate consistent safety 
management, data sharing, and analysis across 
government and private sector organizations 

·  Develop a Multi-Agency Net-Centric 
Operations Plan 

-  Develop the governance, documentation, and 
tools required to transition to a multi-agency, 
net-centric information sharing environment 

·  Transition to an National Integrated 
Surveillance Capability 

 

-  Develop the governance, concept of operations, 
and enterprise architecture documentation 
required to manage the transition to a National 
integrated surveillance system 

Table 1: SPC Initiatives and Activities  
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Interagency Focus Areas - JPDO Board 
 
In 2008, the JPDO identified several high priority interagency focus areas that needed to be 
addressed.  These areas were based on the following:   
 

1. The focus areas and issues involved were considered essential to the future and timely 
development of NextGen. 

2. Based on analysis of the current planning documents, as well as departmental and agency 
budgets, it was determined that there was a gap in how the issues were established. 

3. The focus areas presented areas of concern that needed to be addressed on an interagency 
basis.   

 
In 2009, the JPDO’s role is to help the government partners identify the focus areas and then, if 
needed, help facilitate the very early stages of this work.  These areas and their milestones are 
outlined in the Table 2.    
 

High Priority  
Interagency Focus Areas 

Goal 

·  Develop a Multi-Agency, Integrated 
Approach to Security Risk Management 

-  Develop a comprehensive, integrated 
aviation security risk management concept, 
including metrics to reflect risk and benefit 
categories associated with aviation security 

·  Define the Environmental Requirements 
for NextGen 

-  Develop a detailed definition of the 
environmental goals, metrics, and targets 
for NextGen, and align strategies and 
investments to achieve the goals 

·  Develop the Capability to Perform 
Complex Systems Verification and 
Validation (V&V) for NextGen 

-  Develop a research plan with the goal of 
meeting NextGen V&V needs (long-term 
transformation of a human-centered, 
complex system) 

·  Increase Clarity of the Air/Ground 
Functional Allocation 

-  Develop a decision roadmap for the 
evolution of the roles of the flight deck, air 
traffic controller, and automation, including 
associated operational changes 

Table 2:  High Priority Interagency Focus Areas 
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 4.0 Other Identified Priorities 
 
The chart below identifies other JPDO priorities for FY09.  These priorities are collaborative 
efforts which include input from Divisions, Working Groups, JPDO government partners, and 
industry.  Many of these efforts are ongoing and may extend past the FY09 timeframe.     
 

Product Goal 
·  Develop a far-term definition of 

Communications Navigation 
Surveillance (CNS)/Avionics 

 

-  Develop far-term target concepts, operational 
improvements/enablers, and roadmaps for 
NextGen CNS infrastructure and avionics (as 
well as expand user classes) 

·  Increased definition of Gate-to-Gate 
(G2G) Trajectory-Based Operations 
(TBO) 

 
*Captures far-term perspective on 
  Closely-Spaced Parallel Operations and  
  Integrated Surface/Arrival/Departure  
  Interagency Focus Areas 

-  Develop the G2G TBO concept to an adequate 
level where it can be modeled and guide related 
concepts and enabling functions/systems (e.g., 
avionics).  In addition, G2G TBO should ensure 
consistency between near-term agency actions 
and the far-term target. 

·  Define Airline Operation Center 
(AOC)/Flight Operations Center (FOC) 
Integration with NextGen 

-  Develop detailed concept for how the Airline 
Operations Centers (AOC)/ Flight Operations 
Centers (FOC) will interoperate with NextGen in 
the far term or target state 

·  Global Harmonization Efforts 
 

-  Develop next steps on coordination with the 
Single European Sky ATM Research (SESAR) 
Joint Undertaking (JU) 

-  Expand harmonization strategy to multi-agency 
framework 

Table 3:  FY09 Identified Priorities 
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5.0    Schedule 
 
 
 
 
 
 
 
 
 
 
 
 
 

FY09 JPDO Integrated Management Road Map 
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Document Revision History 
 

 

VERSION DATE  DESCRIPTION  
Draft Version 0.1 March 5, 2009 Draft submitted to JPDO Division Directors 

Version 1.0 March 5, 2009 Published on JPDO Web site 
Version 1.1 May 5, 2009 The following revisions were made to the FY09 JPDO 

Integrated Management Road Map. Timeline: The Joint 
Integrated Council (JIC) February and March meetings 
have been removed, and  tentative Senior Policy 
Committee (SPC) Meetings in January and March were 
postponed due to lack of members; Business Management 
Division: Activities were deemed as administrative and 
have been removed to improve Road Map readability; 
Partnership Development Division: The “Congressional 
Report” was removed as the FAA is responsible for 
completing this document, and “Progress Report Articles” 
have been added (the JPDO will publish these articles in 
May); Interagency Architecture and Engineering 
Division: “Create NASA Segment to Credit Research Risk 
Reduction” milestone was modified after negotiations 
between JPDO and NASA; Interagency Portfolio and 
System Analysis Division: “Develop, Implement NextGen 
Metrics” was modified and moved to May 2009; “Vetting 
Business Case with Agencies” was modified to include 
metrics; Net-Centric Operations Division: “Net-Centric 
Roll-Out Plan” milestone was modified to show a 
completion date of May 2009.  

Version 1.2 June 24, 2009 The following revisions were made to the FY09 JPDO 
Integrated Road Map.  Timeline: Office of Management 
and Budget (OMB) Meeting milestone in March did not 
occur and was removed, tentative SPC Meeting milestone 
in July was removed due to transition of new members, 
and JPDO Board Meeting milestone in August was moved 
to the end of July; Strategic Interagency Initiatives 
Division: “Policy Gap Analysis” milestone was modified 
to reflect completion at the end of Q4, and to allow time 
for  coordination with partner departments and agencies; 
“Environmental Targets Assessment,” “Airport Capacity 
Modeling and Analysis,” and “Flight Prioritization Report” 
milestones were modified to reflect completion in FY10;  
Partnership Development Division: “Progress Report 
Article” milestones were added to each month through the  
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  end of FY09; Interagency Architecture and Engineering 
Division: “Draft Updated ConOps” was modified to reflect 
completion at the end of August, “Complete Refined Gap 
Analysis” was modified to reflect a completion of mid-
July,  “Draft Updated IWP” milestone was moved to July, 
and “Prioritize and Implement JPE User Interface and 
Functional Improvements” was moved to the end of 
September to align with “Update the JPE” milestone; 
Interagency Portfolio and System Analysis Division: 
“Vetting E-300” and “Complete E-300” milestones 
changed to “Vetting E-53” and “Complete E-53”, “IPSA to 
Provide Valuation and Prioritization of Gap Analysis” 
milestone was modified to show a completion at the end of 
June; Net-Centric Operations Division: “NextGen 
Surveillance ConOps Update Draft” milestone was 
modified to a support role as it links to “Update the JPE” 
under the Interagency Architecture and Engineering 
Division, “NCO ConOps” milestone was modified to show 
completion of July 2009.   

   

   

   

   

   

   

   

   

   

   

   

   

   

   


